

Chapter II. EPWU PROCEDURES FOR PROJECT MANAGEMENT AND ADMINISTRATION

This Chapter is divided into eleven sections and outlines the specific activities (Tasks) that need to be completed as part of the process to carry out the management and administration of Studies, Designs, and Construction of projects for the El Paso Water Utilities as follows:

- Section 1: Project Identification and Scope
- Section 2: Resource Planning and Identification
- Section 3: Project Team Organization
- Section 4: Consulting Services Procurement and Contract
- Section 5: Funding and Accounting Process
- Section 6: Preliminary Design/Report Study Phase
- Section 7: Design Phase
- Section 8: Bid Phase
- Section 9: Construction management Phase
- Section 10: Warranty Phase
- Section 11: Payment Process