



**PUBLIC SERVICE BOARD MEETING
AGENDA ITEM**

**REGULAR MEETING
Wednesday, September 13, 2017**

SUBJECT

Change Order Number 3 – Bid Number 35-16, Haskell R. Street Wastewater Treatment Plant Clarifier Rehabilitation (Bio-Scrubbers)

BACKGROUND

This bid was awarded in August 2016. The project is part of the on-going \$13.5 million odor improvement program at the Haskell R. Street Wastewater Treatment Plant (WWTP). This project consists of the installation of bio-scrubbers which will reduce odor emissions from the wastewater treatment plant. During construction, numerous unforeseen site conditions were discovered requiring frequent changes to the contracted work. The unforeseen site conditions are due to the subsurface condition that Haskell WWTP was built on and the lack of records associated with the many upgrades and projects completed throughout the years. This Change Order Number 3 increases the original contract value by 13.4%.

EVALUATION PROCESS

The proposals provided by the contractor were reviewed by staff for accuracy of scope, material quantities, and cost. Staff negotiated the cost and agreed the recommended amount is fair and accurate for the scope of work performed.

FINANCIAL IMPLICATIONS

Sufficient funds are available in account number 1916-019, and the funding source is commercial paper.

PROPOSED ACTION REQUESTED

Approve Change Order Number 3 - Bid Number 35-16, Haskell R. Street Wastewater Treatment Plant Clarifier Rehabilitation (Bio-Scrubbers), to Cubic Water, LLC in the amount of \$237,679.97 and authorize the use of commercial paper.

SUPPORTING DOCUMENTATION PROVIDED

J None